
" 
@1212007) Pam Grubauoh-Littio - Re:: .  \  . .  . . 1 _ - - - _ -  -  -  Y  - - . -

Enerqv West 2007 Surface Drill ino Schedule
- -  - - - -  Y  :

002?'

Paoe f ,i
. . . . . . .  . . . .  . . Y . . .  I

From:
To:
Date:
Subject:

CG:
Ken,
I have reviewed your plan with the staff and determined you can proceed
with the proposed drill ing operation under authority of the existing
Special Use Permit. Please note that drill ing operations must be
conducted consistent with Attachment 2, Conditions of Approval of your
permit. You are also authorized to relocate 2006-9 to the SW 1/4
Sectionl 4,T165, R 6E per November g, 2006 Revised Notice to Modify
Approved Minor Coal Exploration utah Stae Coal Lease ML-48258

Access to Upper Joes Valley via upper Cottonwood Canyon could be impaired
on May 15th due to wet muddy conditions on the road, in which case, the
gate is closed. Please coordinate with me on necessary access.

Tom

"Fleck, Ken"
<Kenneth.Fleck@P
acifiCorp.com> To

twl loyd @fs.fed. us, m nyman@fs.fed. us
0310812007 11:22 cc
AM "Semborski, Chuck"

<Charles.Sem borski@PacifiCorp.com >,
"Oakley, Dennis"
:Dennis. Oakley@PacifiCorp.com >

Subject
Energy West 2007 Surface Drilling
Schedule

Tom and Mesia,

Our intent is to begin surface drill ing this year on or around May 15, as
we did last year. Again, the interest in starting in May is due to our
projection of rapidly dwindling surface runoff water available for drill ing
due to the low snowpack, and obtaining the information as soon as possible
for mine planning purposes.

Thomas W Lloyd <twlloyd@fs.fed.us>
"Fleck, Ken" <Kenneth.Fleck@PacifiCorp.com>
41212007 3:25 PM
Re: Energy West 2007 Surface Drilling Schedule

"Pam ela Grubaugh-Littig" <pam gru baughlittig@utah. gov>
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Because of the surface water situation, we would like to begin drill ing the
Crandall Canyon holes first, but raptor activity in Crandall Canyon may
prevent us from doing this. Our contingency is to begin drilling on the
Joes Valley side in mid-May, allowing the raptor activity in Crandall
Canyon to be undisturbed until the Joes Valley holes are done (2 - 3
weeks). We would then move into Crandall Canyon to the site numbered
2006-2, which is not in the line of sight of the raptor nest. After
completing hole 2006-2, we would then move to 2006-3, if raptor activity
was still present, we would proceed with drilling while continuously
monitoring the activity at the raptor nest.

A less attractive alternative for us would be to time drilling activity so
that we would drill in Joes Valley first, and not move into the Crandall
Canyon area until after July 15, to allow activity in the raptor nest to
run its course (fledging). We are concerned that by this time there will
be insufficient water on the surface available for drilling 2006-2 and
2006-3, and we would be forced to abandon plans for drilling these holes as
we did in 2006.

Again, our primary motivation for drill ing early in the year is the
potential lack of water available for drilling later in the year. Any
action that you could take to assure that we can drill as early as possible
after May 15 would be appreciated. Please call if you wish to discuss
these issues.

Ken Fleck

Geology and Environmental Affairs Manager
Energy West Mining Company
P.O. Box 310
Huntington, Utah 84528
435-687-4712


